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TRAINING PROVIDER

AFARM IN ASSOCIATION WITH MSSM & PRIMOVE
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Å òIncreased small farmersõ income through sustainable irrigated 
agricultureó

Å Sustainability should be pursued both in terms of the reliable 
provision of irrigation water and initiation of a programme that 
enables farmers to progressively develop their irrigated 

agriculture
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Å Effective and Timely Supply of Irrigation Water.

Å Improved Agricultural Production and Returns.

Å Impact Assessment of Irrigated Agricultural Development.

Å Networking with Institutions and Resource Persons.

Å Formation of Seasonal APGs.

Å Regular Field Days.

Å Developed Marketing Network.

Å Access to Government Promotion Schemes.

Å Regular Exchange Visits.

Å Identification and Implementation of Women -Specific
Agricultural Development Activities.

Å Developed Barefoot Agriculture Volunteers (Krishi Mitra)
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Implementation of Demonstrations/ 

Trials

Preparation of Demonstration / Trials Preparation of Exchange 

Visits

Preparation of Farmers Training & 

Workshops

Execution of Exchange 

Visits

Execution of farmers Training & 

workshops

Organization of farmers & womenôs 

Field Days

Monitoring & Evaluation of 

Demonstrations / Trials & field Days Evaluation of Exchange 

Visits

Evaluation of farmers Training & 

workshops

Needs Assessment Meetings with Agricultural 

Production Groups & Focus Groups

Year ïI & II Agri. 

Training & 

Extension 

Activities

Year ïI

Preparatory 

activities

Information Meeting (s) on Participatory Agricultural Development Program

Formation of WUA Agricultural Development Committee

Assessment of Existing Cropping and Irrigation 

Practices

Execution of local marketing Survey

Number of Needs Assessment Meetings with FocuS Groups

Formation of Agricultural Production Groups

Inception Phase Activities

APPROACH FOR PLANNING AND IMPLEMENTATION OF PADP
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SCHEME COVERAGE

Group I ð5 Schemes (Completed Two years of activities on 5
schemes, and continued for one year of follow-up activities
on 4 Schemes)

1) Varve 2) Bolegaon, 3) Pimpri-Hatgaon, 4) Bibkhed, 

5) Kasari

Group II ð9 Schemes (Completed one & half years of PADP activities) 

1) Adgaon-Jawale, 2) Umrani, 3) Gugwad, 4) Jambrun-
Jahagir, 5) Janephal, 6) Talkhed, 7) Khandala, 8) Walki, 

9) Dhotra

Group III ð5 Schemes (Completed half year of activities)

1) Sukali, 2) Shahapur, 3) Maregaon, 4) Mendhala, 

5) Wanewadi
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SCHEMEWISE PHYSICAL ACHIEVEMENT OF PADP PROGRAM TILL JANUARY 2008 

Sr Activity Group I (From Nov 2005) Group II (From May 2006)

Preparatory Activity TG Var

ve

Bol

ega

on

Bibk

hed

Kasa

ri

P. 

Hatga

on

TG Umra

ni

Gug

wad

Ad 

Jawale

Jane

phal

Talk

hed

Jam 

Jaha

gir

Kha

ndal

a

Wal

ki

Dh

otr

a

1 Preliminary visit 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

2 Information meeting 2 2 1 2 2 2 2 2 2 2 2 2 2 2 2 2

3 Formation of WUA-

ADC

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

4 Assessment of Exi 

Cropping & Irrigatin

5 5 4 3 4 3 5 4 4 4 2 3 2 2 2 3

5 Execution of Local 

Market Survey

6 5 4 4 2 4 4 2 2 4 2 2 3 3 3 3

6 Need Assessment 

Meeting with Focus 

Group

7 5 2 5 3 4 5 5 4 3 3 4 4 3 3 4

7 Formation of APG 5 4 5 5 2 4 3 3 2 3 3 2 1 3 3 3

Agri Trg & Ext Activity

8 Demonstration/Trial 22 22 22 22 19 21 20 20 20 19 16 20 19 20 19 18

9 Farmer Field day 9 9 8 8 8 8 7 7 7 7 6 7 7 7 7 7

10 Women Field day 9 9 8 8 6 7 7 7 7 7 5 7 7 7 6 7

11 Exchange Visit 10 10 8 10 8 8 8 8 8 6 8 6 9 6 8 6

12 Farmers Training/ 

Workshop

22 21 22 22 20 22 19 19 19 19 19 18 19 18 19 18

13 Evaluation & 

Planning Meeting 

with WUA ADC

4 4 4 4 4 4 3 3 3 3 3 3 3 3 3 3

14 Need Assessment 

mtg with APGs.

6 6 6 5 4 6 4 4 4 4 4 5 4 4 5 4
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SCHEMEWISE PHYSICAL ACHIEVEMENT OF PADP PROGRAM TILL JANUARY 2008

Sr Activity Group III (From May 2007)

Preparatory Activities TARGET Maregaon Mendla Sukali Shahapur Wanewadi

1 Preliminary visit 1 1 1 1 1 1

2 Information meeting 2 2 2 2 2 2

3 Formation of WUA-ADC 1 1 1 1 1 1

4 Assessment of Exi Cropping & Irrigatin 5 5 5 5 5 5

5 Execution of Local Market Survey 4 4 4 4 4 4

6 Need Assessment Meeting with Focus 

Group

5 3 5 5 5 5

7 Formation of APG 3 3 3 3 3 3

Agricultural Training & Extension Activies

8 Demonstration/Trial 10 9 9 9 10 10

9 Farmer Field day 3 3 4 3 3 3

10 Women Field day 3 3 3 3 3 3

11 Exchange Visit 4 2 2 4 4 4

12 Farmers Training/ Workshop 9 10 10 8 9 9

13 Evaluation & Planning Meeting with WUA 

ADC

1 1 1 1 1 1

14 Need Assessment mtg with APGs. 1 1 1 1 1 1
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ÅAdoption of improved sowing techniques ð Contour
Cultivation, Sowing of seeds & fertilizers through
multipurpose seeddrill, Plant Spacing, Seed treatment,
raised bed seedling preparation, four formulae rice
cultivation .

ÅAdoption of Water
Management practices like
Micro irrigation systems, -
Drip, Sprinkler, Rain gun,
water saving techniques-
Contour, Sara, Basin, raise
bed, In situ Moisture
Conservation measures ð
Contour Cultivation,
Mulching, water absorbents,
Short Duration Varieties,
etc.
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ÅTimely application 
of required 
irrigations at 
critical crop 
growth stages.

ÅFarmers empowered for Crop Planning & economic 
utilization of available irrigation water.



10



11

Å Farmers plasticizing low cost soil 
improvement measures like Green 
Manuring, Vermi -composting, On 
field De -composting of agri waste, 
Cow dung slurry, FYM, Biodynamic 
composting, Jeevamrut, bio -
fertilizers. 

Å Farmers following Crop Planning 
as per land capability class and 
Appling doses as per requirement. 

ÅFarmers are following improved cropping 
practices & Systems ðMonocropping in 
Cotton, Mixed Cropping, Relay Cropping, 
Intercropping (Hort + Agri), Horticulture, 
Floriculture. 
ÅAdoption of INM, IPM & LEISA techniques 
increased.
ÅUse of improved labour saving agriculture 
tools & implements has increased ðManually 
operated hoe, Vaibhav Sickle, Maize Sheller, 
Bhendi Plucker, Groundnut sheller, 
Smokeless Chulha, Knapshaks Spray.


